SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 5:39AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

. 04-0120F4
D #: 356  Const Calendar Day: 637 Date: 07-Jun-2011  Tuesd

iary ons. alendar Day .ae un . ue§ ay 04-SF-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 24-Sep-13 Status: Approved

Weather

Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60

Precipitation

Working Day If no, explain:

Condition Clear

Diary: Dispute
CCO #140
*Observed 2 workers removing water from the test pit of the CCO 140 mockup. =
General Comments
*Review RFI 2468 — Hinge A Seismic Expansion Joint: Built Up Channel — CCO 25. Discussed with =
James Duxbury and he said he would try to get something back to me shortly.
1100 hrs Coordination Meeting. Bob Kick informed us that for the Seismic Joint they plan to use Rapid
Set Concrete as proposed and approved in their mix design. The width of the bridge deck will be divided
into 7 sections, (2 shoulders and 5 lanes), numbering 1 through 7. They will form and pour sections 1, 3, 5,
and 7 the first night and sections 2, 4, and 6 the next night. Bob also said that they were hoping to not have
continuous rebar transverse between the poured sections. The plans call for continuous however. Since
James Duxbury was not in the room during this, | informed him of it after the Seismic Joint meeting.
*Prepare for the 1500 hrs Seismic Joint meeting
Field trip with Hardik Patel from TY Lin to see the CCO 140 mockup material that was shipped
yesterday. Observed the plate referred to in RFI 2468.
+1500 hrs Seismic Joint meeting
*Discussion with James about the Seismic Joint pour plan.
Accrued 2 hours of overtime covering the Contractor's hours.
CCO-140 Bid Iltem: 001 0-SJT-EFA.140 Seismic Joint Testing
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM JOSE CAMPOS 3.00 0.00 0.00 3.00 D
Semi-Skilled Laborer JNM EVERARDO HERNANDEZ 2.00 0.00 0.00 2.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002217 ALL TERRAIN VEHICLE, 4-WHEEL DRIVE No
300 000 000 0.0 []
000007 GENERATOR, 20-24KW DSL No
300 000 000 0.0 []
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